Task Allocation & Work Schedule

Dynamic Trust Infrastructure — 1-Month MVP

Team: UI/UX Designer · Presentation/Docs Lead · ML Engineer · Software Engineer · Vibe Coder

Stack: FastAPI · Next.js + React + Tailwind · Neon · Vesti

Team Roles (Summary)

Role	Primary Ownership	Secondary Support
Software Engineer	FastAPI architecture, core endpoints, database, auth	Code reviews, integration
Vibe Coder	Frontend implementation, rapid prototyping, demo polish	API integration on frontend
ML Engineer	Trust Scoring Engine, normalisation logic, formula	Outcome processing, data model
UI/UX Designer	All screens, design system, side-by-side experience	User flows, prototype handoff
Presentation/Docs Lead	PRD/SRS maintenance, Demo script, Pitch deck, API docs	Coordination, content, testing

4-Week Schedule

Week 1 — Foundation & Alignment (Days 1–7)

Goal: Everything needed to start building is locked, and the skeleton exists.

Task	Owner(s)	Deliverable
Finalise PRD v1.3 + SRS	Docs Lead + All	Locked scope
Detailed API schemas + Pydantic models	Software Engineer	OpenAPI + models

Database schema (Neon) + SQLAlchemy models	Software Engineer + ML Eng	Migrations ready
Trust Scoring formula (rules + weights)	ML Engineer	Documented formula + pure functions
Data normalisation design	ML Engineer	Mapping spec
Design system + core components	UI/UX Designer	Figma library (Trust band, badges, buttons)
Side-by-side comparison design (hero)	UI/UX Designer	High-fidelity mock
Guarantor flow screens	UI/UX Designer	Flows + screens
Project setup (FastAPI + Next.js monorepo or separate)	Software Eng + Vibe Coder	Running skeleton
Neon + basic Auth (API Key / JWT)	Software Engineer	Working connection

End of Week 1 Checkpoint:

Schema, scoring formula, and key designs approved. Empty FastAPI + Next.js apps running.

Week 2 — Core Backend + Key UI (Days 8–14)

Goal: Main API features working and critical screens implemented.

Task	Owner(s)	Deliverable
Trust Query endpoint (/trust/query)	Software Eng + ML Eng	Bool + confidence returned
Outcome ingestion endpoint	Software Engineer	Working + updates score
Guarantor Instrument CRUD + Sign flow	Software Engineer	Full lifecycle
Portable credentials export/import	Software Engineer	Basic working
Scoring engine integration	ML Engineer	Live calculation
Normalisation service	ML Engineer	Handles sample payloads

Side-by-side page (frontend)	Vibe Coder	Functional comparison
Trust Card component + Worker Summary	Vibe Coder + UI/UX	Reusable component
Guarantor flow UI (create → sign → active)	Vibe Coder	End-to-end UI
Job Completion Confirmation UI + API	Vibe Coder + Software Eng	Dual confirm + auto-release logic
Design remaining P0 screens	UI/UX Designer	Escrow status, Portable record, Individual verify

End of Week 2 Checkpoint:

Trust query, outcomes, guarantor, and completion confirmation working. Side-by-side demo usable.

Week 3 — Independent Jobs + Integration + Polish (Days 15–21)

Goal: Platform-independent flow full vertical slice ready.

Task	Owner(s)	Deliverable
Vesti escrow integration (sandbox)	Software Engineer + Vibe Coder	Create → confirm premium → activate
Escrow status endpoints + UI	Software Eng + Vibe Coder	Full independent job protection
Anti-gamification review system	Software Engineer + Vibe Coder	Restricted reviews
Credential import/export UI	Vibe Coder	Worker-facing
Individual / Off-platform verification page	Vibe Coder	Shareable result
Platform demo view (lightweight)	Vibe Coder	Trigger trust query + create guarantor
End-to-end testing of all P0 flows	All	Bug list

Scoring edge cases (“Building History”)	ML Engineer	Handled cleanly
UI polish + empty/loading/error states	UI/UX + Vibe Coder	Professional feel
API documentation (OpenAPI + examples)	Docs Lead + Software Eng + ML + vibe coder	Clean docs

End of Week 3 Checkpoint:

All P0 features working end-to-end. Demo path stable.

Week 4 Hardening, Demo & Pitch (Days 22–30)

Goal: Reliable live demo + strong presentation.

Task	Owner(s)	Deliverable
Bug fixing & stability	Software Eng + Vibe Coder	Rock-solid happy paths
Demo script + rehearsal	Docs Lead + All	Timed 5–8 min script
Pitch deck	Docs Lead	Final deck
Seed realistic demo data	ML Eng + Software Eng	Believable workers & histories
Side-by-side final polish	UI/UX + Vibe Coder	Judge-ready
Fallback plan (recorded video + backup)	Docs Lead + Vibe Coder	Safety net
README + simple integration guide	Docs Lead	For judges/future
Final end-to-end dry runs	Entire team	3 successful full demos
Buffer/contingency	All	—

Final 2 Days:

Only critical fixes. No new features. Rehearse until smooth.

Weekly Cadence

- **Daily:** 15-min stand-up text (progress, blockers, today's focus)
- **Wednesday:** Mid-week alignment
- **Friday:** Demo of whatever is newly working + scope check
- **Docs Lead** keeps a living "Demo Path" document updated every week